

MONTH		DESIGN GUIDELINES	COMMUNITY CONSULTATION	WORKING GROUP	COUNCIL
October	2nd-8th			HAP Process	
	9th-15th				
November	16th-22nd		Draft consultation strategy		Public Hearing
	23-29th	Design principles (staff review)	Staff review		
	30th-5th	Working Group feedback	Working Group feedback	Consultation Strategy & DG principles	No meeting
	6th-12th		Finalized round 1 strategy		
	13th-19th	DG principles to Council	Launch survey		Consultation strategy & principles to go to events (round 1)
December	20th-26th		Consultation Event #1		
	27th-3rd		Consultation Event #2		Public hearing
	4th-10th		Debrief meeting with staff	Debrief round 1 & strategy for round 2	
	11th-17th				No meeting
January	18th-24th	Draft 1 DGs	Round 1 report due		No meeting
	Winter Holiday	Staff review (DRC)			
	Winter Holiday	Staff review			
February	8th - 14th	Working Group feedback		DG workshop	
	15th-21st	Draft 2 DGs			
	22nd-28th	Advisory Planning Committee	Finalized round 2 strategy		No meeting
	29th-4th		Launch survey	Schedule properties workshop	Public hearing
March	5th-11th	Draft DG to Council	Consultation Event #3		Report back (on round 1) & draft DGs to go to events (round 2)
	12th-18th		Consultation Event #4		Holiday
	19th-25th		Debrief meeting with staff		Public hearing
	26th-4th			Debrief on round 2	
April	5th-11th	Workshop with Council	Workshop with Council		Workshop
	Spring Break				
	Spring Break				
May	26th-1st	Draft 3 DG	Round 2 report due		Public hearing
	2nd-8th		Final meeting	Process workshop	
	9th-15th				Draft admin/process report
	16th-22nd				Holiday
June	23rd-29th				Administrative/process report
	30th-6th				1st/2nd Reading
	7th-13th				No meeting
July	14th-20th				
	21st-27th				Holiday
	28th-3rd			Delegation?	Public Hearing
August	4th-10th				Adoption
	11th-17th	EXPIRY	EXPIRY	EXPIRY	EXPIRY
	18th-24th				
September	25th-1st				Holiday
		*Registration with LTO		Debrief	