

MONTH	DESIGN GUIDELINES	COMMUNITY CONSULTATION	WORKING GROUP	COUNCIL
October	2nd-8th 9th-15th 16th-22nd 23-29th		HAP Process	Public Hearing
November	30th-5th 6th-12th 13th-19th 20th-26th 27th-3rd	Design principles (staff review) Working Group feedback DG principles to Council	Draft consultation strategy Staff review Working Group feedback Finalized round 1 strategy Launch survey Consultation Event #1 Consultation Event #2	Consultation Strategy & DG principles No meeting Consultation strategy & principles to go to events (round 1) Public hearing
December	4th-10th 11th-17th 18th-24th Winter Holiday	Draft 1 DGs Staff review (DRC)	Debrief meeting with staff Round 1 report due	Debrief round 1 & strategy for round 2 No meeting No meeting
January	Winter Holiday 8th - 14th 15th-21st 22nd-28th 29th-4th	Staff review Working Group feedback Draft 2 DGs Advisory Planning Committee	Finalized round 2 strategy Launch survey	DG workshop No meeting Public hearing
February	5th-11th 12th-18th 19th-25th 26th-4th	Draft DG to Council	Consultation Event #3 Consultation Event #4 Debrief meeting with staff	Schedule properties workshop Report back (on round 1) & draft DGs to go to events (round 2) Holiday Public hearing
March	5th-11th Spring Break Spring Break 26th-1st	Workshop with Council Draft 3 DG	Workshop with Council Round 2 report due	Debrief on round 2 Workshop Public hearing
April	2nd-8th 9th-15th 16th-22nd 23rd-29th		Final meeting	Process workshop Draft admin/process report Holiday Administrative/process report
May	30th-6th 7th-13th 14th-20th 21st-27th 28th-3rd			Final considerations 1st/2nd Reading No meeting Holiday Public Hearing
June	4th-10th 11th-17th 18th-24th 25th-1st	EXPIRY	EXPIRY	Adoption EXPIRY Holiday
July		*Registration with LTO	Debrief	