
 

MMCD 2009 Edition BD-2H Document #  Reference No. NWIT-##-## 
 

 
 

SUPPLEMENTARY GENERAL CONDITIONS 
 
 
 

• Supplementary General Conditions 
 
 
 
 
 
 
 
 
  



SGC PAGE 1 

MMCD 2009 Edition  Reference No. NWIT-##-## 
 

SUPPLEMENTARY GENERAL CONDITIONS 
 

 
 

 
TABLE OF CONTENTS  Page 
1 DEFINITIONS 2 
4 CONTRACTOR 2 
 4.1 Control of Work  2 
 4.3 Protection of Work, Property and the Public 3 
 4.6 Construction Schedule 4 
 4.17 Survey Layout and As-Constructed Information 5 
 4.18 City Industrial Health and Safety Program 5 
9 VALUATION OF CHANGES AND EXTRA WORK 5 
 9.2.1 Valuation Method 5 
 9.4 Quantity Variations 6 
13 DELAYS 6 
 13.1 Delay by Owner or Contract Administrator 6 
 13.3 Unavoidable Delay 6 
 13.4 Unforeseeable Market Conditions 6 
18 PAYMENT 6 
 18.2 Supporting Documentation 6 
 18.5 Payment 6 
21 WORKERS COMPENSATION REGULATIONS 6 
 21.2 Contractor is “Prime Contractor” 6 
24 INSURANCE 7 
 24.1 Required Insurance  7 
25 MAINTENANCE PERIOD 8 
 25.1 Correction of Defects 8 
 25.2 Commencement of Maintenance Period 8 
   
   
    

 
  



SGC PAGE 2 

MMCD 2009 Edition  Reference No. NWIT-##-## 
 

SUPPLEMENTARY GENERAL CONDITIONS 
 

(TO BE READ WITH “GENERAL CONDITIONS” CONTAINED IN THE PLATINUM EDITION OF THE PUBLICATION 
“MASTER MUNICIPAL CONSTRUCTION DOCUMENTS” SPECIFIED IN “INSTRUCTIONS TO TENDERERS" IT - 2.2) 

 
DEFINITIONS 1  
 1.79 “(amend clause X.XX as follows)” preceding a 

supplementary clause means this clause modifies or 
provides additional information or restrictions to the 
referenced clause in the Master Municipal Construction 
Documents Platinum Edition, Volume II. 

 1.80 “(add new clause X.XX as follows)” preceding a 
supplementary clause means this clause provides 
additional requirements or information not found in the 
Master Municipal Construction Documents Platinum 
Edition, Volume II. 

 1.81 “(delete clause X.XX and replace as follows)” 
preceding a supplementary clause means this clause 
replaces the referenced clause in the Master Municipal 
Construction Documents Platinum Edition, Volume II in 
its entirety. 

   
CONTRACTOR 4  
Control of Work 4.1 4.1.3 (add clause 4.1.3 as follows) 
  The Contractor shall take precautions to reduce nuisance 

caused from mud or dust by clean-up, sweeping, sprinkling 
with water or other means as necessary to accomplish 
results satisfactory to the Contract Administrator. If the 
Contractor fails to maintain the site tidy or refuses to 
remove waste and debris as directed by the Contract 
Administrator, the Owner, at its own discretion, may 
proceed to clean the site, remove waste and debris from 
site, and deduct from any payment due the Contractor the 
cost of such cleaning or removing materials. 
 

  4.1.4 (add clause 4.1.4 as follows) 
The Contractor shall contain storage of material, 
equipment, and other facilities required to perform the 
Works, within designated areas agreed upon with the 
Owner in advance of commencing the Works. The 
Contractor shall consolidate materials, equipment, and 
facilities to minimize impact on access and street parking, 
to the satisfaction of the Owner and Contract Administrator.  
Temporary storage of materials and stockpiles outside of 
the designated areas is limited to a maximum of 5 Days 
 

Protection of Work, 
Property and the Public 

4.3 4.3.1 (Delete the following from the last sentence of 
G.C.4.3.1 as follows) 
… except for damage, which, in the Performance of the 
Work, the Contractor could not reasonably avoid. 
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  4.3.4 (amend clause 4.3.4 as follows) 
(1) expose and determine conclusively the location in the 

field all underground utilities and structures whether or 
not indicated on the Contract Documents as being at 
the Place of the Work. The Contractor shall also be 
responsible to consult with all utility corporations that 
provide electricity, communication, gas or other utility 
services in the area of the Place of the Work, to locate 
in three dimensions all underground utilities for which 
they have records. The Contractor shall also locate in 
three dimensions any other utilities or underground 
structures that are reasonably apparent in an 
inspection of the Place of the Work. The Contractor 
shall provide Fortis BC with three weeks’ notice for 
relocation of any gas mains or services if it is required 
when crossing the gas lines. 

(2) The Contractor shall contact BC One Call at least forty 
eight (48) hours prior to excavating to advise of the 
Work. 

(3) The Contractor shall obtain all necessary permits from 
applicable agencies for Work around overhead utilities. 

 
  4.3.6 (Delete 4.3.6 entirely) 

 
  4.3.7 (add new clause 4.3.7 as follows) 

The Contractor shall locate, mark, and protect from 
damage or disturbance, any and all stakes, survey pins, 
monuments and markers at the Place of the Work. All 
survey stakes, survey pins, monuments, or markers that 
are damaged or disturbed shall be made good following 
construction by a registered B.C. Land Surveyor. Such 
repairs shall become part of the Work and shall be at the 
Contractor's expense. 
 

  4.3.8 (add new clause 4.3.8 as follows) 
Contractor to submit, fourteen (14) calendar days prior to 
the start of construction, a Traffic Management Plan (TMP) 
provided by a qualified traffic management company, and 
prepared in accordance with the “Traffic Control Manual for 
Work in Roadways”. Road closures will not be allowed 
without prior approval from the City of New Westminster. 
The cost of the TMP will be incidental to payment of work 
described in other sections. 
 
The Contractor shall ensure that single lane traffic 
movement is available in each direction at all times and 
shall minimize impact to on-street parking and pedestrian 
access to commercial and residential properties during 
working hours.  

 
The Contractor shall carry out the work such that access to 
commercial and residential properties is maintained at all 
times. The Contractor shall provide a minimum one week  
advance written notice to all property owners prior to 
construction, and shall also provide a minimum two (2) 
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working days’ notice to individual property owners prior to 
commencing work affecting individual property access. 
 
The Contractor shall give due notice to local police and 
fire department prior to beginning construction and shall 
comply in all respects with their requirements. 
 
The Contractor shall comply with the requirements of the 
appropriate authority concerned with closure of streets or 
highways and shall post proper notices and/or signals, 
and provide necessary barriers, guards, lights, flagmen or 
watchmen as may be necessary for proper maintenance 
of traffic and protection of persons and property from 
injury or damage. All costs involved in respect of the 
above requirements will be deemed to be included in the 
Contract Price. 
 

  Where existing streets or roads are not available as 
detours, all traffic shall be permitted to pass through the 
Work with as little inconvenience and delay as possible 
unless otherwise provided or authorized. If half the street 
only is under improvement, the other half shall be 
conditioned and maintained as detour. 
 
Where construction is to be carried out on highways or 
properties other than those of the Owner it shall be the 
responsibility of the Contractor to familiarize himself with 
the requirements of the owners or controllers of these 
properties which pertain to traffic safety or control of the 
construction operation and to carry out his work in 
accordance with these requirements. 
 

Construction 
Schedule 

4.6 4.6.8  (add new clause 4.6.8 as follows) 
The Contractor may carry out the Work as per the 
applicable Bylaws of the Owner, or as instructed by the 
Owner in the Contract Documents. 
 

  4.6.9 (add new clause 4.6.9 as follows) 
The Contractor shall not schedule work that will require 
inspection beyond an eight-hour day without the Contract 
Administrator’s prior approval. Any extra cost incurred by 
the Owner for work done outside of normal office hours 
may be deducted from the Contractor’s monthly payments. 
 

  4.6.10 (add new clause 4.6.10 as follows)  
On the infrequent occasion that the Contractor finds it 
necessary to work on Saturday, Sunday or Statutory 
Holiday, the Contractor shall obtain the Contract 
Administrator’s approval forty-eight (48) hours in advance. 
Work on Sundays or Statutory Holidays will also require 
the City’s approval, with a minimum two weeks’ notice. The 
Contractor shall also be charged a working day and may 
be charged the overtime inspection costs incurred by the 
Owner. Such costs shall be deducted from monthly 
progress payments. 
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Survey Layout and  
As-Constructed 
Information 

4.17 4.17.1  (add new clause 4.17.1 as follows) 
The Contractor is responsible for all survey required for 
construction layout and for record drawings associated 
with this contract. The Contractor shall be responsible for 
recording of all field survey information pertaining to the 
as-constructed drawings. The Contractor shall provide, at 
no charge, a completed set of legible, marked-up as-
constructed prints to the Contract Administrator on 
completion of the Work. The Contractor shall provide any 
additional information as requested to enable the Contract 
Administrator to prepare and submit as-constructed 
record drawings to the Municipality or the Owner for their 
records. 
 

City Industrial Health and 
Safety Program 

4.18 4.18.1  (add new clause 4.18.1 as follows) 
4.18.1 All Contractors working for the City of New 
Westminster are required to be aware of the City’s 
Industrial Health and Safety Program. It is the Contractor’s 
responsibility to perform the job in compliance with the 
City’s safety standards. The Contractor is responsible for 
the compliance of all employees for whom he is primarily 
responsible, with all WorkSafeBC Industrial Health and 
Safety Regulations, as well as all other applicable 
Regulations. 

   
VALUATION OF CHANGES 
AND EXTRA WORK 

9  

Valuation Method 9.2.1 9.2.1.1 (add to clause) 
; subject to final approval of available funding by the 
Owner. 
 

Quantity Variations 9.4 9.4.1 (delete clause 9.4.1 and replace as follows) 
The Contractor shall hold firm all unit prices submitted in 
the Schedule of Quantities and Prices regardless of the 
increase or decrease in quantities. 

   
 

DELAYS 13  
Delay by Owner or 
Contract Administrator 

13.1 13.1.2 (add clause 13.1.2 as follows) 
The Owner or Contract Administrator will not be liable for 
claims of delay caused by BC Hydro, TELUS, Fortis BC, 
Metro Vancouver, telecommunication companies, 
Owner’s forces, or other utility corporations arising out of 
or connected to the Work. 
 

Unavoidable Delay 13.3.1 13.3.1 (add to clause) 
After Abnormal Weather add “Global Pandemic,” 
 

Unforeseeable Market 
Conditions 

13.4.1 Delete 13.4.1 entirely 
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PAYMENT 18  
Supporting Documentation 18.2.2 18.2.2 (amend clause 18.2.2 as follows) 

If requested in writing by the Owner, the Contractor as a 
precondition to the issuance of the Payment Certificate, 
shall provide a sworn declaration in the form of a signed 
and properly sealed CCDC 9A-2001 Statutory Declaration 
to the Contract Administrator that all amounts relating to 
the Work, due and owing as of the end of the month 
covered by the Payment Certificate to third parties 
including all subcontractors and suppliers, have been 
paid.  
 

 18.2.3 18.2.3 (add clause 18.2.3 as follows) 
If requested in writing by the Owner, the Contractor as a 
precondition to the issuance of the Payment Certificate 
shall provide a Clearance Letter from WorkSafeBC 
demonstrating that the Contractor is in Good Standing 
with WorkSafeBC. 
 

 18.2.4 18.2.4 (add clause 18.2.3 as follows) 
The Owner retains the right to obtain proof of payment, in 
the form of a signed and properly sealed CCDC 9A-2001 
Statutory Declaration, of all sub-trades and material 
suppliers from the Contractor prior to making final 
payment. 
 

Payment 18.5 18.5.1 (amend clause 18.5.1 as follows) 
The net amount shown for payment on a Payment 
Certificate shall be due and payable to the Contractor on 
or before the 15th Day after the receipt by the Owner of 
the Payment Certificate. 

   
WORKERS 
COMPENSATION 
REGULATIONS 

21  

Contractor is “Prime 
Contractor” 

21.2.1 Delete “Substantial Performance” and Replace with 
“Total Performance” 

   
INSURANCE  24  
Required Insurance 24.1 24.1   (amend 24.1 as follows) 

24.1.1 (1) Limits: $5,000,000 inclusive per occurrence for 
bodily injury, death, and damage to property. 
 

  24.1.1(2) (add to 24.1.1(2) as follows) 
The following shall be named as additional insured on the 
Contract: 
• Corporation of the City of New Westminster 

 
• …………………………………………………. 

(Full name of Contract Administrator) 
 

• …………………………………………………. 
(Full name of Contract Administrator sub 
consultant) 

 



SGC PAGE 7 

MMCD 2009 Edition  Reference No. NWIT-##-## 
 

 
• …………………………………………………. 

(Full name of Contract Administrator sub 
consultant) 

 
  24.1.1(2) (add to 24.1.1(2) as follows) 

In the last sentence replace “$2,500.00” with “$10,000.00” 
 

  24.1.2 (amend 24.1.2 as follows) 
The above insurance policies listed in this GC, except 
Automotive Liability Insurance, shall have the right of 
subrogation waived as against the Owner and its 
respective employees, servants and agents. 
 

  24.1.5 (amend the first sentence of 24.1.5 as follows) 
All policies referred to in this GC, except Automotive 
Liability Insurance, shall provide that thirty (30) days notice 
of cancellation will be given in writing to the Named 
Insured and the Owner, otherwise the policies to remain in 
full force and effect until the Work has been completed. 
 

  24.1.7 (add new 24.1.7 as follows) 
If the Contractor fails to provide or maintain insurance as 
required by the Contract Documents, then the Owner 
shall have the right to provide and maintain such 
insurance and give evidence to the Contractor and the 
Contract Administrator. The Contractor shall pay the cost 
thereof to the Owner on demand or the Owner may 
deduct the cost from the amount that is, or may become 
due to the Contractor. 

   
MAINTENANCE PERIOD 25  
Correction of Defects 25.1 25.1.4 (add clause 25.1.4 as follows) 

The Owner is authorized to make repairs to defects or 
deficiencies if, ten days after giving written notice, the 
Contractor has failed to make or undertake with due 
diligence the required repairs. However, in the case of 
emergency where, in the opinion of the Owner, delay is not 
reasonable, repairs may be made without notice being sent 
to the Contractor. All expenses incurred by the Owner in 
connection with repairs made pursuant to GC 25 shall be 
paid by the Contractor and may be deducted from the 
Maintenance Security, or other holdbacks. The Contractor 
shall promptly pay any shortfall. 
 

Commencement of 
Maintenance Period 

25.2 25.2.2 (amend clause 25.2.2 as follows) 
All warranties under this Contract commence from the date 
of Substantial Performance of the Contract, regardless of 
whether any Subcontractor achieves Substantial 
Performance of its Subcontract prior to Substantial 
Performance of the Contract. 
 

   
   
 


